
Advocate Good Shepherd Hospital 
450 West Highway 22 Barrington, IL 60010 fi  T 847.381.0123 II advocatehealth.com  

July 7,2017 

Via Overnight Courier 

Ms. Courtney Avery, Administrator 
Illinois Health Facilities and Services Review Board 
525 West Jefferson Street 
Springfield, IL 62761 

Re: Project #13-016 Advocate Good Shepherd Hospital (the "Project") 

Annual Progress Report 
Advocate Health and Hospitals Corporation, (dba Advocate Good Shepherd Hospital), 

and Advocate Health Care Network 
Modernization Project 

Dear Ms. Avery, 

Advocate Good Shepherd Hospital is pleased to submit to you our annual progress report on the 
Project referenced above in accordance with requirements of the 77111. Adm. Code 1130.760. The 
Project is for the campus modernization consisting of 229,013 SF (New) and 154,507 SF 
(Modernization) for a combined project total of 383,520SF. The Review Board granted the permit 
for this Project June 26, 2013. 



Advocate Good Shepherd Hospital 
Project #13-016 
Annual Progress Report —2017 

1. 	Current status of the Project 

Percentage of the project finished: The Project is approximately 97% complete. 

Components of Project finished: 

• Site utilities, general site work and landscaping 
• North addition: intensive care unit, medical/surgical and pediatric bed tower, additional 

operating rooms, post anesthesia care unit, cardiac cath/EP, sterile processing, support 
areas and expansion of central utility plant. 

• South addition: new main entrance, breast care center, cafeteria, waiting areas and gift 
shop. 

• Modernized departments: administration, chapel, endoscopy, the testing center 
(ultrasound, interventional radiology, cardio-diagnostics, MRI, General 
Radiology/Fluoroscopy) 

• Surgery modernization (ORs, prep/recovery) 
• Chronic Care 
• Physical Therapy and Occupational Therapy 
• Infusion 
• Sterile Processing 
• Various support areas (non-clinical) 
• 4th floor offices (non-clinical) 
• Cafeteria servery 

Components yet to be finished, principally modernization: 

• Conference rooms 
• Chapel garden 

There are no changes to the scope or size of the project. 



Advocate Good Shepherd Hospital 
Project #13-0I6 
Annual Progress Report —2017 

2. 	Costs 

Costs incurred to date, and a comparison of those costs to the approved permit amounts are shown 
below. 

2017 Report Permit amount 

Preplanning Costs $ 	1,062,990 $ 	1,090,000 

Site Survey and Soil 
Investigation * 

$ 	16,775 $ 	70,000 

Site Preparation $ 	7,111,035 $ 	10,200,000 

New Construction Contracts $ 	96,950,944 

	

$ 	94,100,043 
 

Modernization Contracts $ 	52,829,020 $ 	43,454,010 

Contingencies $ 	 - $ 	11,681,725 

Architectural/Engineering Fees 
$ 	10,581,200 

	

$ 	8,200,000  

Consulting and Other Fees 
$ 	477,194 

	

$ 	2,050,921  

Movable or Other Equipment 
(not in construction contracts) 

$ 	30,145,747 $ 	44,978,386 

Bond Issuance Expense (project 
related) 

$ 	638,724 $ 	1,584,817 

Net Interest Expense During 
Construction (project related) 

$ 	5,986,878 $ 	24,187,145 

Other Costs to be Capitalized 
$ 	2,615,903 

	

$ 	5,244,035 
 

TOTAL USES OF FUNDS $ 	208,416,408 $ 	246,841,082 

*2016 Annual Report incorrectly reported $290,921.02 in the Site Survey and Soil Investigation 
line items which has been corrected on this report. Incorrect classification of testing agency 
work performed not soils related. 



Advocate Good Shepherd Hospital 
Project #13-016 
Annual Progress Report — 2017 

3. 	Anticipated date of completion 

The Project completion date in the permit is December 31, 2017. The Project current schedule 
forecasts completion within the time constraints of the approved permit duration. 

Please contact me at (630) 929-5577 or Sonja Reece at (309) 268-5482 if you have any questions 
about this report. 

Sincerely, 

.474, 
Scott Nelson, AIA, ACHA 
Vice President, Planning, Design, and Construction 
Advocate Health and Hospitals Corporation 

CC: 	James Kokaska 
Paul Neff 
Patrick Stevens 
Trent Gordon 
Sonja Reece 
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